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IP-4:  56MHZ SYSTEM 
• Sun 2 

• Cryo: Complete welds at last location 
• Cryo: Con’t  wiring /termination/checkout 
• Vacuum: Beam Line connections 

• Mon 3 
• Cryo:  
• Finish MLI inner lines 
• Weld shield section #1 
• Vacuum jacket closeout Chimney/56Module 
• Cryo: Con’t  wiring /termination/checkout 
• Vacuum: Beam Line connections 
• RF: Cavity conditioning  (nights) 

• Tue 4 
• Weld shield section #2,#3,#4 
• Vacuum jacket closeout, joints cryostat side 
• Cryo: Con’t  wiring /termination/checkout 
• Grounding of cable tray to controlracks 
• Pressure test warm lines 

 

• Wed 5 
– Vacuum jacket closeout:  

• 56Mhz Cryomodule to chimney stack 
• Lower  

– Cryo: Con’t  wiring /termination/checkout 
– Vacuum: Beam line bake 
– Power to control racks 
– Network fiber to control racks 

• Thu 6 
– Cryo:  56 MHz Cryomodule Insulating vacuum Mass 

spec Leak check 
– Cryo: Ducts Insulating vacuum Mass spec Leak check  
– Vacuum: Insulating vacuum pumpdown both 

cryostats 
– Cryo: Con’t  wiring /termination/checkout 

• Fri 7 
– Cryo: Con’t  wiring /termination/checkout 
– RF: Cavity conditioning  (nights) 
– Safety Walk-thru #2 

• Sat 8 
– Cooldown 56 cavity 

• Sun 9 
– Cooldown 56 cavity 
– Beam 
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